

**A Sprint** fixed period or duration in which a team works to complete a set of tasks

An Epic is a big task or project that is too large to complete in one sprint. It is broken down into smaller tasks(stories) that can be completed over multiple sprints.

A Story is a small task. It is part of an Epic.

A Story Point is a number that represent how much effort a story takes to complete.

- 1- Very Easy Task
- 2- Normal task
- 3- Moderate task
- 4- Difficult task

## **Planning Logic**

### **Sprint 1 – Data Preparation**

**Epic:** Data Collection & Preparation

- Collect UNESCO World Heritage dataset from Kaggle.
- Load dataset into Tableau.
- Clean missing and duplicate values.
- Organize data into required fields.
- Verify data accuracy.

**Story Points: 12**

---

### **Sprint 2 – Dashboard Development**

**Epic:** Data Visualization

- Create Bar Chart.
- Create Pie Chart.
- Create Line Chart.
- Create Map Visualization.
- Design Dashboard layout.

**Story Points: 20**

---

### **Sprint 3 – Dashboard Analysis**

### **Epic:** Insights & Analysis

- Create KPI Cards.
- Show Heritage Sites by Region.
- Display Category-wise Analysis.
- Show Top 10 Countries.
- Add Forecast Analysis.

**Story Points:** 20

---

### **Sprint 4 – Testing & Deployment**

#### **Epic:** Finalization

- Add Filters and Parameters.
- Test Dashboard Performance.
- Fix Errors.
- Publish Dashboard.
- Prepare Documentation.

**Story Points:** 20

---

### **Total Story Points**

| <b>Sprint</b> | <b>Story Points</b> |
|---------------|---------------------|
| Sprint 1      | 12                  |
| Sprint 2      | 20                  |
| Sprint 3      | 20                  |
| Sprint 4      | 20                  |
| <b>Total</b>  | <b>72</b>           |

---

### **Velocity Calculation**

- **Total Story Points = 72**
- **Number of Sprints = 4**

**Velocity =  $72 \div 4 = 18$  Story Points per Sprint**

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                                                                                    |
|---------------|------------------------------------------------------------------------------------|
| Date          | 15 February 2025                                                                   |
| Team ID       | SWUID2026201734                                                                    |
| Project Name  | Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites in Tableau |
| Maximum Marks | 5 Marks                                                                            |

#### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

| Sprint   | Epic            | User Story No. | User Story               | Story Points | Priority | Team Member |
|----------|-----------------|----------------|--------------------------|--------------|----------|-------------|
| Sprint-1 | Data Collection | USN-1          | Collect UNESCO dataset   | 2            | High     | K. Anusha   |
| Sprint-1 | Data Cleaning   | USN-2          | Clean dataset            | 3            | High     | K. Anusha   |
| Sprint-1 | Tableau Setup   | USN-3          | Connect data to Tableau  | 2            | High     | K. Anusha   |
| Sprint-2 | Dashboard       | USN-4          | Create dashboard         | 4            | High     | K. Anusha   |
| Sprint-2 | Charts          | USN-5          | Build visualizations     | 4            | High     | K. Anusha   |
| Sprint-3 | Analysis        | USN-6          | Analyze heritage sites   | 3            | High     | K. Anusha   |
| Sprint-3 | Forecasting     | USN-7          | Create forecast chart    | 3            | Medium   | K. Anusha   |
| Sprint-4 | Testing         | USN-8          | Test & publish dashboard | 4            | High     | K. Anusha   |

#### Project Tracker, Velocity & Burndown Chart: (4 Marks)

| Sprint   | Story Points | Duration | Start Date  | End Date    | Completed | Release Date |
|----------|--------------|----------|-------------|-------------|-----------|--------------|
| Sprint-1 | 20           | 6 Days   | 01 Jul 2026 | 06 Jul 2026 | 20        | 06 Jul 2026  |
| Sprint-2 | 20           | 6 Days   | 07 Jul 2026 | 12 Jul 2026 | 20        | 12 Jul 2026  |

| Sprint   | Story Points | Duration | Start Date  | End Date    | Completed | Release Date |
|----------|--------------|----------|-------------|-------------|-----------|--------------|
| Sprint-3 | 20           | 6 Days   | 13 Jul 2026 | 18 Jul 2026 | 20        | 18 Jul 2026  |
| Sprint-4 | 20           | 6 Days   | 19 Jul 2026 | 24 Jul 2026 | 20        | 24 Jul 2026  |

## Velocity Calculation

### Formula

Velocity = Total Story Points ÷ Sprint Duration

For your project:

- Total Story Points = **20**
- Sprint Duration = **6 Days**

**Velocity =  $20 \div 6 = 3.33$  Story Points per Day**

**Average Team Velocity = 20 Story Points per Sprint (3.33 Story Points/Day)**

### Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Story Points

